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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00007  

OBLIGATION AMOUNT: $3,300,000,000.00 

a. The purpose of this modification (P00007) is to: 

- Revise Section A (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Exercise, revise delivery schedule for, and fund Option 3 and 4 CLINs 3001, 3001AA, 3001AB, 3001AC, 3001AD, 

4001, 4001AA, 4001AB, 4001AC for a total of $3,300,000,00 (Authority FAR 52.217-7) 

- Update Contracting Officer (Authority FAR 43.103(b)) 

- Add Performance Based Payments for Options 3 and 4; and revise the table in Section G, accordingly (Authority 

FAR 52.232-16) 

- Add clause H.19 Product Variations (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Revise Attachment 0007, Performance Based Payment (PBP) Milestone Schedule, and Attachment 0008, PBP 

Milestone Billing Plan (Authority FAR 52.243-1). 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total funded amount has increased by $3,300,000,000 from $4,845,591,662.60 to $8,145,591,662.60. The 

total contract value amount remains unchanged. 

All other terms and conditions remain unchanged. Please see below for details. 

SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was increased by $3,300,000,000.00 from 
$4,845,591,662.60 to $8,145,591,662.60. 

The following have been modified: 

A.1 The U.S. Army Contracting Command - Aberdeen Proving Ground (ACC-APG), Natick Division has a 
requirement for up to 500 million SARS-CoV-2 mRNA-1273 Vaccine doses (100 pg & 501.tg, based on variation 
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supplied) in support of Joint Program Executive Office - Chemical Biological Radiological Nuclear Defense (JPEO-
CBRND), the Assistant Secretary for Preparedness and Response (ASPR), and Biomedical Advanced Research and 
Development Authority (BARDA). 

All doses of mRNA-1273 Vaccine to satisfy the delivery requirements of CLINs 0001, 1001, and 2001 are 100 ig 
doses which will be delivered in a multi-dose vial containing either 6.3mL fill volume (1260mcg) 

or 8.0mL fill volume (1600mcg)III (as described in Mo ema's 
COVID-19 Vaccine Authorized Fact Sheet and label). 

Specifications of doses of mRNA-1273 Vaccine to satisfy the delivery requirements of CLINs 3001 and 4001 are 
described in Section H.19. 

The delivery schedule for CLINs 3001 and 4001 may be concurrent with Modema's Biologics License Application 
and FDA approval of the SARS-CoV-2 vaccine. Modema agrees to continue to perform all regulatory efforts 
required to ensure that product delivered while the SARS-CoV-2 vaccine was under Emergency Use Authorization 
will remain available for use in the US. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 3001 
The CLIN extended description has changed from: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), and CDRLs (Exhibit A) on this contract. 

To: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), Clause no. H-19, and CDRLs (Exhibit A) on this contract. 

The option status has changed from Option to Option Exercised. 

SLTBCLIN 300 IAA 
The CLIN description has changed from 33.4M Doses to 25M Doses. 
The pricing detail quantity has decreased by 8,400,000.00 from 33,400,000.00 to 25,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $138,600,000.00 from $551,100,000.00 to 

$412,500,000.00. 

SUBCLIN 3001AB 
The CLIN description has changed from 33.4M Doses to 25M Doses. 
The pricing detail quantity has decreased by 8,400,000.00 from 33,400,000.00 to 25,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $138,600,000.00 from $551,100,000.00 to 

$412,500,000.00. 
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SUBCLIN 3001AC 
The CLIN description has changed from 33.2M Doses to 30M Doses. 
The pricing detail quantity has decreased by 3,200,000.00 from 33,200,000.00 to 30,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $52,800,000.00 from $547,800,000.00 to 

$495,000,000.00. 

CLIN 4001 
The CLIN extended description has changed from: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), and CDRLs (Exhibit A) on this contract. 

To: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 tnRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), Clause no. 19, and CDRLs (Exhibit A) on this contract. 

The option status has changed from Option to Option Exercised. 

SUBCLIN 400 IAA 
The CLIN description has changed from 33.4M Doses to 10M Doses. 
The pricing detail quantity has decreased by 23,400,000.00 from 33,400,000.00 to 10,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $386,100,000.00 from $551,100,000.00 to 

$165,000,000.00. 

SUBCLIN 4001AB 
The CLIN description has changed from 33.4M Doses to 28M Doses. 
The pricing detail quantity has decreased by 5,400,000.00 from 33,400,000.00 to 28,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $89,100,000.00 from $551,100,000.00 to 

$462,000,000.00. 

SUBCLIN 4001AC 
The CLIN description has changed from 33.2M Doses to 28M Doses. 
The pricing detail quantity has decreased by 5,200,000.00 from 33,200,000.00 to 28,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $85,800,000.00 from $547,800,000.00 to 

$462,000,000.00. 

SUBCLIN 3001AD is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
3001AD 20,000,000 Each $16.50 $330,000,000.00 
EXERCISED 20M Doses 
OPTION FFP 

a. If executed, the option shall be awarded upon EUA or no later than 
b. The government shall provide notification to exercise the option. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 0011661905 
PROJECT: Operation Warp Speed 
PSC CD: 6505 

NET AMT $330,000,000.00 

ACRN AM $330,000,000.00 
CIN: GFEBS001166190500004 

SUBCLIN 4001AD is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
4001AD 34,000,000 Each $16.50 $561,000,000.00 
EXERCISED 34M DOSeS 
OPTION FFP 

a. If executed, the option shall be awarded upon EUA or no later than 
b. The government shall provide notification to exercise the option. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 0011661905 
PROJECT: Operation Warp Speed 
PSC CD: 6505 

NET AMT $561,000,000.00 

ACRN AM $561,000,000.00 
CIN: GFEBS001166190500008 

SECTION C - DESCRIPTIONS AND SPECIFICATIONS 

The following have been modified: 

STATEMENT OF WORK 
LARGE SCALE PRODUCTION OF SARS-CoV-2 VACCINE 



W911QY20C0100 
P00007 

Page 6 of 31 

C.1 SCOPE. The Department of Defense and Health and Human Services (HHS) require large scale 
manufacturing of vaccine doses in support of the national emergency response to the Coronavirus Disease 2019 
(COVID-19) for the United States Government (USG) and the US population. 

C.1.1 Background. In December 2019, a novel coronavirus now known as SARS-CoV-2 was first detected in 
Wuhan, Hubei Province, People's Republic of China, causing outbreaks of the coronavirus disease COVID-19 that 
has now spread globally. The Secretary of Health and Human Service declared a public health emergency on 
January 31, 2020, under section 319 of the Public Health Service Act (42 U.S.C. 247d), in response to COVID-19. 
On March 1, 2020, the President of the United States, pursuant to sections 01 and 301 of the National Emergencies 
Act (50 U.S.C. 1601 et seq.) and consistent with section 1135 of the Social Security Act (SSA), as amended (42 
U.S.C. 1320b-5), proclaimed that the COVID-19 outbreak in the United States constitutes a national emergency. 

C.1.1.1 Under Operation Warp Speed (OWS), the Department of Defense and HHS are leading a whole of nation 
effort to ensure development of promising vaccine, diagnostic and therapeutic candidates and ensure that these 
medical countermeasures are available in the quantities required to reduce SARS-CoV-2 transmission, identify prior 
and/or current infection, and improve patient care, thereby mitigating the impact of COVID-19 on the nation and its 
people. The DoD Joint Program Executive Office for Chemical, Biological, Radiological and Nuclear Defense 
(JPEO-CBRD) is providing expertise and contracting support to HHS, in compliance with PL 115-92 Authorization 
Letter for DoD Medical Priorities, through an Interagency Agreement, signed April 23, 2020. As OWS products 
progress to clinical trials to evaluate the safety and efficacy of vaccines and therapeutics, it is critical that, in 
parallel, the USG supports large scale manufacturing so that vaccine doses or therapeutic treatment courses are 
immediately available for nationwide access as soon as a positive efficacy signal is obtained and the medical 
countermeasures are authorized for widespread use. 

C.1.2 Objective: The objective of this effort is to obtain the following: 

a. Base Period: Large scale manufacturing of 100 million vaccine doses 
b. Option Period 1: Large scale manufacturing of 100 million vaccine doses 
c. Option Period 2: Large scale manufacturing of 100 million vaccine doses 
d. Option Period 3: Large scale manufacturing of 100 million vaccine doses 
e. Option Period 4: Large scale manufacturing of 100 million vaccine doses 

The Base Period is 9 months, with overlapping options for a total of 20 months if all options are exercised. 

C.1.3 Consistent with the Updated EUA Fact Sheet for Healthcare Providers Administering Vaccine (Vaccination 
Providers) dated 01 April 2021, up to 15 doses may be extracted from Moderna's newly authorized multidose vials 
with 8.0mL fill volume (1600mcg). The Government and Moderna agree that 15 doses per vial are only attainable 
using premium low dead volume (LDV) syringes, which are in short supply globally. Utilizing initial ancillary 
equipment, vaccine administration personnel can reliably extract 13 doses from these vials; however, the 
Government has identified needle/syringe combinations that can be used to extract 14 doses. 

C.1.3.1 Given the two parties' shared interest in reducing vaccine waste and accelerating the availability of 
Moderna's SARS-CoV-2 vaccine doses, the Government and Modem intend that the Moderna vaccines doses be 
administered with needles and syringes compatible with extraction of 14 doses when possible. Toward this end, the 
Government shall maintain a list of syringe and/or needle combinations which will allow extraction of 14 doses per 
8.0mL vial, which list shall be updated jointly by the Government and Moderna as any additional syringe and/or 
needle combinations compatible with extraction of 14 doses/vial are identified. Furthermore, the Government will, 
to the extent that appropriate needles and syringes are available, assemble and ship kits containing sufficient 
quantities of syringes and needles compatible with extraction of 14 doses per vial (Kit Moderna 140) with 
Moderna's SARS-CoV-2 vaccine. The Government expects that these kits will be available beginning 01 May 2021 
for a significant portion of Moderna's remaining deliveries. If, however, appropriate syringes and needles are not 
available, the Government will revert to shipping the Kit Moderna 130 with Moderna's SARS-CoV-2 vaccine. 

C.2 APPLICABLE DOCUMENTS. 
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C.2.1 Federal Documents: 

C.2.1.1 Title 21 Code of Federal Regulations (CFR), Food and Drugs: Part 210, Current Good Manufacturing 
Practice in Manufacturing, Processing, Packing, or Holding of Drugs; General; and, Part 211, Current Good 
Manufacturing Practice In Manufacturing, Processing, Packing, or Holding of Drugs; General. 
(https://www.ecfr.gov/cgi-bin/text-
idx?SID=a95cab20f443897a400bb7e44a27cf4c&mc=true&tp1=/ecfrbrowse/Title21/21cfrv4_02.tpl#0) 

C.3 REQUIREMENTS. Independently, and not as an agent of the USG, in accordance with the Proposal 
submitted by Moderna US, Inc. in response to Solicitation Number W911QY20R0043, Titled, "Advanced 
Procurement of mRNA-1273 Vaccine for Prevention of SARS-CoV-2 Coronavirus (COVID-19)"), dated July 10, 
2020 (and any subsequent USG-approved revisions thereto), the contractor shall provide all necessary services, 
qualified personnel, material, equipment and facilities (not otherwise provided by the USG under the terms of this 
contract) to perform the specific tasks set forth below. 

C.3.1 Contract Line Item Number (CLIN) 0001 - Base Period: Large Scale Manufacturing of 100 Million 
Vaccine Doses. 

C.3.1.1 The contractor shall complete all scope required for the production, release and delivery use of 100 
million Final Drug Product (FDP) doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include, the following 
tasks and other activities reasonably contemplated by such task: 

C.3.1.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.1.1.2 cGMP manufacturing of 100 million doses fully compliant with 21 CFR 210 and 211. 

C.3.1.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated as appropriate. 

C.3.1.1.4 Coordinating with FDA to establish an approved commercial vial label, carton and packaging insert 
(printed or electronic). 

C.3.1.1.5 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements, subject to any exceptions established by or the enforcement discretion of the FDA, including 
"Exemption from Certain Product Tracing and Product Identification Requirements Under Section 582 of the FD&C 
Act" (April 2020). 

C.3.1.1.6 In coordination with the USG, the contractor shall conduct a demonstration of the vaccine shipping 
process prior to the first delivery of FDP doses at a time mutually agreed to by the contractor and the USG. 
Moderna shall provide specifications and details associated with the shipping process and containers UAW CDRL 
A005) to enable the USG to adequately plan and prepare for potential distribution of the vaccine. 

C.3.1.1.7 Following release of product the contractor shall, promptly deliver product to the designated delivery site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. In the unforeseen event 
that a designated delivery site cannot receive product and the contractor provides storage beyond 20 days of product 
release, the contract will be subject to modification for acceptance purposes. 
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C.3.1.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.1.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing 
the fmding and corrective action(s) in accordance with CDRL A001. 

C.3.1.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and Contracting Officer's 
Representative (COR) within of a scheduled FDA audit or within of an ad hoc site visit or 
audit if the FDA does not provide advance notice. The contractor shall provide copies of any FDA Audit Report 
received from subcontractors that occur as a result of this contract or for this product within of 
receiving correspondence from the FDA or third party in accordance with CDRL A002. The Contractor shall 
provide the Contracting Officer with a plan for addressing areas of nonconformance, if any are identified, within II 

of submittal of the audit report in accordance with CDRL A002. 

C.3.1.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the USG 
has visibility and input on all FDA communications regarding the drugs and biologics for the following, but not 
limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 

C.3.2 CLIN 1001 - Option Period 1: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.2.1 The contractor shall complete all scope required for the production, release and delivery use of 100 
million FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other 
activities reasonably contemplated by such tasks: 

C.3.2.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.2.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.2.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated. 

C.3.2.1.4 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.2.1.5 Following release of the product the contractor shall deliver the product to the designated distribution site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural 
disaster or other emergency affecting a designated delivery site restricts such site's ability to receive product, the 
Contractor and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed 
Inventory (VMI) at the contractor site. 

C.3.2.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 
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C.3.2.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.2.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within 
The contractor shall provide copies o 
this contract or for this product within  

of an ad hoc site visit or audit if the FDA does not provide advance notice. 
FDA Audit Report received from subcontractors that occur as a result of 

of receiving correspondence from the FDA or third party in 
accordance with CDRL A015. The Contractor shall provide the Contracting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 

C.3.2.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the 
USG has visibility and input on all FDA communications regarding the drugs and biologics for the following, but 
not limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 

C.3.3 CL1N 2001 - Option Period 2: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.3.1 The contractor shall complete all scope required for the production, release and delivery use of 100 million 
FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other activities 
reasonably contemplated by such tasks: 

C.3.3.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.3.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.3.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated as appropriate. 

C.3.3.1.4 Ensuring that the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-
585 of PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and 
response requirements, subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.3.1.5 Following release the contractor shall deliver product to the nearest designated distribution site via a 
qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural disaster 
or other emergency affecting a designated delivery site restricts such site's ability to receive product, the Contractor 
and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed Inventory 
(VMI) at the contractor site. 

C.3.3.2 Site Visits and Audits. The contactor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.3.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
fmding and corrective action(s) in accordance with CDRL A001. 

C.3.3.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within of an ad hoc site visit or audit if the FDA does not provide advance notice. 
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The contractor shall provide copies of any FDA Audit Report received from subcontractors that occur as a result of 
this contract or for this product within of receiving correspondence from the FDA or third party in 
accordance with CDRL A002. The Contractor shall provide the Contracting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 

C.3.3.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the USG 
has visibility and input on all FDA communications regarding the drugs and biologics for the following, but not 
limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 

C.3.4 CLEN1 3001 - Option Period 3: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.4.1 The contractor shall complete all scope required for the production, release and delivery use of 100 million 
FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other activities 
reasonably contemplated by such tasks: 

C.3.4.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.4.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.4.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated. 

C.3.4.1.4 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.4.1.5 Following release of the product the contractor shall deliver the product to the designated distribution site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural 
disaster or other emergency affecting a designated delivery site restricts such site's ability to receive product, the 
Contractor and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed 
Inventory (VMI) at the contractor site. 

C.3.4.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.4.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.4.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within of an ad hoc site visit or audit if the FDA does not provide advance notice. 
The contractor shall provide copies of any FDA Audit Report received from subcontractors that occur as a result of 
this contract or for this product within of receiving correspondence from the FDA or third party in 
accordance with CDRL A015. The Contractor shall provide the Contracting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 
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C.3.4.2.3 FDA Interactions. The contactor shall provide copies of the plan and processes that will ensure the 
USG has visibility and input on all FDA communications regarding mRNA-1273 for the following, but not limited 
to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement documentation in 
accordance with CDRL A002. 

C.3.5 CL1N 4001 - Option Period 4: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.5.1 The contractor shall complete all scope required for the production, release and delivery use of 100 
million FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other 
activities reasonably contemplated by such tasks: 

C.3.5.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.5.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.5.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated. 

C.3.5.I .4 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.5.1.5 Following release of the product the contractor shall deliver the product to the designated distribution site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural 
disaster or other emergency affecting a designated delivery site restricts such site's ability to receive product, the 
Contractor and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed 
Inventory (VMI) at the contractor site. 

C.3.5.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.5.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.5.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within of an ad hoc site visit or audit if the FDA does not provide advance notice. 

r

m

 The contactor shall provide copies of an FDA Audit Report received from subcontractors that occur as a result of 
this contract or for this product within of receiving correspondence from the FDA or third party in 
accordance with CDRL A015. The Contractor shall rovide the Contacting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 

C.3.5.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the 
USG has visibility and input on all FDA communications regarding the drugs and biologics for the following, but 
not limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 
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C.4 CLIN 0002: Data Deliverables.  The contractor shall provide the following in accordance with the 
Contract Data Requirements List (CDRL), DD Forms 1423, provided at Appendix A. 

CA.1 Monthly Inventory Report (CDRL A003), detailing at a minimum, raw materials, formulated LNPs, and the 
fill, finish, and released product. 

C.4.2 Quality Management Plan. The contractor shall provide a Quality Management Plan, in accordance with 
CDRL A004, describing the quality policy and objectives, management review, competencies and training, process 
document control, feedback, evaluation, corrective action and preventive action, process improvement, 
measurement, and data analysis processes. The framework is normally divided into infrastructure, senior 
management responsibility, resource management, lifecycle management, and quality management system 
evaluation. 

C.4.3 Shipping Documentation (CDRL A005) for all Finished Drug Product (FDP) transferring from the 
contractor's fill/finish facility to a USG facility. The contractor shall obtain concurrence on planned shipment 
protocols prior to transport. 

C.4.4 Expiring Items Report (CDRL A006) for all DI' in the USG's possession. 

C.4.5 Key Personnel Listing (CDRL A007). 

C.4.6 Monthly Technical Progress Report (CDRL A008), to include an Integrated Master Schedule, identifying 
key activities and contract status. 

C.4.7 Final Technical Report (CDRL A009), documenting the work performed and results obtained for the entire 
contract period of performance. 

C.4.8 Supply Chain Resiliency Plan (SCRP). The contractor shall provide, in accordance with CDRL A010 and 
CDRL Attachment 0001, a comprehensive SCRP that provides for identification and reporting of critical 
components associated with the secure supply of drug substance, drug product, and work-in-process through to 
finished goods, and key equipment suppliers and their locations, including addresses, points of contact, and work 
performed per location, to include subcontractors. 

C.4.9 Risk Management Plan (RMP). The Contractor shall provide an RMP in accordance with CDRL A011 that 
outlines the impacts of each risk in relation to the cost, schedule, and performance objectives. The plan shall include 
risk mitigation strategies. Each risk mitigation strategy shall capture how the corrective action will reduce impacts 
on cost, schedule and performance. The following RMP information shall be included in the Monthly Technical 
Progress Report (CDRL A008). 

Risk Register content: 
a. Manuf/FF -risks or possible delays. If none N/A 
b. Supply chain — same as above 
c. Distribution challenges — same as above 
d. Regulatory — same as above 

C.4.10 Manufacturing Reports and Dose Tracking. The Contractor shall provide, in accordance with CDRL A013, 
manufacturing reports and manufacturing dose tracking projections and actuals utilizing the USG-provided 
"COVID-19 Dose Tracking Template" (CDRL Attachment 0003). 

C.4.11 Product Acceptance Report (for each lot of Drug Product). The contractor shall provide, in accordance 
with CDRL A014, pictures of the drug product with lot number, drug product lot tree, list of associated deviations 
(from drug substance and product), and a Certificate of Analysis. 
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C.4.12 Incident Report. The contractor shall communicate to BARDA and document all critical programmatic 
concerns, issues, or probable risks that have or are likely to significantly impact project schedule and/or cost and/or 
performance in accordance with CDRL A016. "Significant" is frequently defined as a 10% or greater cost or 
schedule variance within a control account, but should be confirmed in consultation with the COR. Incidents that 
present liability to the project even without cost/schedule impact, such as breach of GCP during a clinical study, 
shall also be reported. 

CA.13 FDA Correspondence. The contractor shall provide any correspondence between Contractor and FDA 
relevant to the scope of this contract and submit in accordance with CDRL A017. 

C.4.14 Press Releases. The contractor shall accurately and factually represent the work conducted under this 
contract in all press releases. The contractor shall provide an advance copy of any press release in accordance with 
CDRL A018. 

C.4.15 Manufacturing Development Plan. The contractor shall provide a Manufacturing Development Plan, in 
accordance with CDRL A025, describing the manufacturing process for the drug/biologic product to ensure 
conformity with §501(a)(2)(B) of the Food, Drug, and Cosmetics Act (FD&C Act, Title 21 United States Code 
(USC) §351 (a)(2)(B)), regarding good manufacturing practices (GMP). 

C.5 Administration. 

C.5.1 Post Award Teleconference. The contractor shall host a Post Award Teleconference within 15 calendar days 
after contract award. 

C.5.1.1 The contractor shall provide an Agenda, IAW CDRL A020, detailing the planned activities for the 
subsequent 30 calendar days and shall discuss agenda items for the Post Award Kickoff Meeting. 

C.5.1.2 The contractor shall provide Meeting Minutes IAW CDRL A021. 

C.5.2 Post Award Kickoff Meeting. The contracting officer may request the contractor host a contract Kick-Off 
Meeting within 30 calendar days after contract award via teleconference. The contracting officer shall establish the 
date and time of the conference and prepare the agenda to include discussion on contract activities and schedule. 

C.5.3 Bi-Weekly Teleconference. The contractor shall participate in bi-weekly teleconferences (or more frequent 
meetings required by the USG if warranted based on contract activities) to discuss performance on the contract. 

C.5.4 The contractor shall provide an Agenda, IAW CDRL A020; Meeting Minutes in accordance with CDRL 
A021; and, Presentation Material in accordance with CDRL A022 for each of the aforementioned teleconferences or 
meetings throughout the contract period of performance. 

C.5.5 Daily "Check-In". The contractor shall participate in a daily "check-in" (via teleconference or email) to 
address key cost, schedule and technical updates. Daily updates may be shared with senior USG leaders during the 
COVID- 19 response and should be provided on a non-confidential basis, unless the update includes confidential 
information in which case, the contractor shall provide the update in both confidential and non-confidential formats. 
Daily check-ins may occur on weekdays, excluding federal holidays. Upon request of the USG, check-ins may also 
occur on weekends and on federal holidays, provided at least 24 hours' notice. 

C.6 Security. 

C.6.1 Access and General Protection/Security Policy and Procedures. The contractor shall provide all information 
required for background checks necessary to access critical information related to OWS, and to meet USG 
installation access requirements to be accomplished by the installation Director of Emergency Services or Security 
Office. The contractor employees shall comply with all personnel identity verification requirements as directed by 
the USG and/or local policy. In addition to the changes otherwise authorized by the changes clause of this contract, 
should the security status of OWS change the USG may require changes in the contractor's security matters or 
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processes. In addition to the industry standards for employment background checks, the contractor shall be willing 
to have key individuals, in exceptionally sensitive positions, identified for additional vetting by the United States 
USG. 

C.6.2 Security Program and Plan.  The contractor shall implement a comprehensive security program that provides 
overall protection of personnel, information, data. and facilities associated with fulfilling the USG's requirement. 
The contractor's security practices and procedures shall be detailed in a Security Plan, in accordance with CDRL 
A019, and shall demonstrate how the contactor shall meet and adhere to the security requirements outlined in 
CDRL Attachment 0002. This plan shall be delivered to the USG within 45 days of award, and the USG will review 
in detail and submit conmients within ten (10) business days to the Contracting Officer (CO) to be forwarded to the 
Contractor. The Contractor shall review the Security Plan comments, and, submit a final Security Plan to the U.S. 
USG within thirty (30) calendar days after receipt of the comments. The Security Plan shall include a timeline for 
compliance of all the required security measures outlined in CDRL Attachment 0002. 

C.6.3 Operational Security (OPSEC).  The contractor shall develop and submit an OPSEC Standard Operating 
Procedure (SOP)/Plan IAW CDRL A024. The contractor shall identify in the SOP/Plan critical information related 
to this contract, why it needs to be protected, where it is located, who is responsible for it, and how to protect it. 

C.7 CLIN 0002 Vendor Managed Inventory (VMI).  The Contractor shall provide the capability to store the 
vaccine for up to 52 weeks, up to 100M doses of mRNA-1273 vaccine, in accordance with product labeling. The 
contractor shall, in accordance with paragraph C.3.1.1.6, ensure the product storage of FDP doses for up to 12 
months prior to deliv consistent with all FDA re uirements to ensure that the • roduct remains available for use in 
tarS et o ulations . 

e contractor s store e uct to insure pr uct ty with 
au e a anus an contacting. e contractor shall notify the USG within of detection of an incident with 
the potential to impact product quality, and implement corrective actions to mitigate the incident. . BARDA/JPEO-

 

notify the USG of Corrective/Preventive actions within of detection of an incident with potential to 
CBRND personnel may conduct Quality Audits of the storage facility, when deemed necessary. The contractor shall 

impacts product quality. BARDA/JPEO-CBRND personnel may conduct Quality Audits of the storage facility, 
when deemed necessary. 

C.7.1 The USG will provide the contractor advance notice of the required delivery locations for the vaccine. The 
contractor shall ship mRNA-1273 vaccines to designated locations in the United 
States. The contractor shall be responsible for shipment of all vaccine product whether acceptance is conducted at 
origin or destination. 

C.7.2 The vaccine product shall be shipped and tracked by the distribution vendor's shipping tracking number, to 
the USG-designated sites within the continental United States. 

g 
oregomg sentences, supplies caused by the negligence of 

officers, agents, or employees of the USG acting within the scope of their employment. 

SECTION E - INSPECTION AND ACCEPTANCE 
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The following Acceptance/Inspection Schedule was added for SUBCLIN 3001AD: 
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY 
Origin Government Origin Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 4001AD: 
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY 
Origin Government Origin Government 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for SUBCLIN 3001AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

1111 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule item for SUBCLIN 3001AB has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

ME M 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 



W911QY20C0100 
P00007 

Page 16 of 31 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

 

WASHINGTON DC 20024 

FOB: Destination 

 

The following Delivery Schedule item for SUBCLIN 3001AC has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC 
CAGE 

W56XNH 

 

WASHINGTON DC 20024 

 

 

FOB: Destination 

  

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

MENN 
W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule for SUBCLIN 3001AD has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

111 .1 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 
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The following Delivery Schedule item for SUBCLIN 4001AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON C 20024 

FOB: r istmation 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 1. 1 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule item for SUBCL1N 4001AB has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

ASIIINGTON DC 20024 

FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 1. W56XNH 

WASHINGTON DC 20024 

FOB: Destination 
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The following Delivery Schedule item for SUBCLIN 4001AC has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB:...nation 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

111111 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule for SUBCLIN 4001AD has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

lFOB: r istmation 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification. the total fimded amount for this document was increased by $3.300.000.000.00 
from $4.845.591.662.60 to $8.145.591.662.60. 

SUBCLIN 3001AA: 
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AK: 0212021202220400000665654255 S.0074658.5.58 6100.9000021001 A5XAH (CIN 
GFEBS001166190500001) was increased by $412,500,000.00 from $0.00 to $412,500,000.00 

The contract ACRN AK has been added. 
The CIN GFEBS001166190500001 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 3001AB: 

AK: 0212021202220400000665654255 S.0074658.5.58 6100.9000021001 A5XAH (CIN 
GFEBS001166190500002) was increased by $412,500,000.00 from $0.00 to $412,500,000.00 

The contract ACRN AK has been added. 
The CIN GFEBS001166190500002 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 3001AC: 

AL: 0212021202220400000665654255 S.0074658.5.58.3 6100.9000021001 A5XAH (CIN 
GFEBS001166190500003) was increased by $495,000,000.00 from $0.00 to $495,000,000.00 

The contract ACRN AL has been added. 
The CIN GFEBS001166190500003 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 3001AD: 
Funding on SUBCLIN 3001AD is initiated as follows: 

ACRN: AM 

CIN: GFEBS001166190500004 

Acctng Data: 0212021202220400000665654255 S.0074658.5.58.1 6100.9000021001 

Increase: $330,000,000.00 

Total: $330,000,000.00 

Cost Code: A5XAH 

SUBCLIN 4001AA: 

AK: 0212021202220400000665654255 S.0074658.5.58 6100.9000021001 A5XAH (CIN 
GFEBS001166190500005) was increased by $165,000,000.00 from $0.00 to $165,000,000.00 

The contract ACRN AK has been added. 
The CIN GFEBS001166190500005 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 4001AB: 

AN: 0212021202220400000665654255 S.0074658.5.58.2 6100.9000021001 A5XAH (CIN 
GFEBS001166190500006) was increased by $462,000,000.00 from $0.00 to $462,000,000.00 

The contract ACRN AN has been added. 
The CIN GFEBS001166190500006 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 4001AC: 
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AN: 0212021202220400000665654255 S.0074658.5.58.2 6100.9000021001 A5XAH (CIN 
GFEBS001166190500007) was increased by $462,000,000.00 from $0.00 to $462,000,000.00 

The contract ACRN AN has been added. 
The CIN GFEBS001166190500007 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 4001AD: 
Funding on SUBCLIN 4001AD is initiated as follows: 

ACRN: AM 

CIN: GFEBS001166190500008 

Acctng Data: 0212021202220400000665654255 S.0074658.5.58.1 6100.9000021001 

Increase: $561,000,000.00 

Total: $561,000,000.00 

Cost Code: A5XAH 

The following have been modified: 

G.1 GOVERNMENT CONTRACT ADMINISTRATION 

In no event shall any understanding or agreement, contract modification, change order, or other matter in deviation 
from the terms of this contract between the Contractor and a person other than the Contracting Officer be effective 
or binding upon the Government. All such actions must be formalized by a proper contractual document executed by 
the Contracting Officer. 

Procurin: Contractin Officer: 

Joint COVID-19 Response Division 
US Army Contracting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

Contract S • ecialist: 

Joint COVID-19 Response Division 
US Army Contacting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

G.2 GOVERNMENT TECHNICAL POINT OF CONTACT 

Biologist/Project Officer 
200 C Street, SW 
Washington, DC 20201 

G.3 CONTRACTOR'S CONTRACT ADMINISTRATION 



CLIN 
0001AA BASE 
0001AB BASE 
0001AC BASE 
0001AD BASE 

TOTAL 
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Mo. erna US, Inc. 
200 Technology SQ. 
Cambridge, MA 02139-3578 

G.4 PLACES OF PERFORMANCE 

Modema US, Inc. 
200 Technology SQ. 
Cambridge, MA 02139-3578 

G.5 NOTIFICATION OF REVISIONS AND CHANGE 

Notification of revision or changes to names or email addresses will be provided by official correspondence from the 
PCO/ACO or office of the PCO/ACO in lieu of a contract modification. This does not apply to any such revisions or 
changes in the event this contract includes a key personnel clause. 

G.6 PERFORMANCE BASED PAYMENT 

Performance-based payments (PBP) are authorized under this contract in accordance with FAR 52.232-32. The 
contractor shall bill for the PBP upon achievement of the completion criteria identified in Attachment 0007, 
Performance-based Payment Milestone Table dated 4 May 2021. Upon achievement of the completion criteria, the 
contractor shall bill for the PBP for the base and each option IAW the following schedule: 

Delivery Invoicing: PBPs are a type of contract fmancing and are recouped by the Government through deductions 
of payments otherwise due to the contractor for the partial or complete delivery of contract items. The deductions 
are made by applying a liquidation rate to the price of delivered contract items. Attachment 0008. Performance-
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based Payment Milestone Billing Plan, identifies the contractor invoicing schedule for liquidation. The contractor 
shall submit all invoices IAW Attachment 0008. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

11.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

H.2 Substitution of Key Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

H.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
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not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

(a) Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

(b) Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

(c) The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 

(d) The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor 
may propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support 
of the Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
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by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release. 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal. State or local laws. 

ALL REQUIREMENTS OF THIS SECTION 11.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

11.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Modema vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 

Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 
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Ha Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's mRNA-1273 COV1D Vaccine is unsuccessful in its bid to obtain EUA or FDA approval. the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal. TAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

H.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"). Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COV1D-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COV1D-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration: 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COV1D-19 public health emergency, to the extent it is in accordance with Section III of the PREP 
Act Declaration: and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 

Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Moderna prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 
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H.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a C01/113-19 vaccine to protect the 
United States population. the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a.Moderna gives written notice, required to be submitted to the Government of: 

i. any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 

any filing that anticipates Federal bankruptcy protection; and 

b. Modem has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur, Modema, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive. nontransferable, irrevocable (except for cause). royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modena Background Patent, Copyright, 
other Modema Intellectual Property, Modema Know-How. Moderna Technical Data rights necessary to 
manufacture doses of the naRNA-1273 vaccine: 

b. necessary FDA regulatory filings or authorizations owned or controlled by Modenia related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 
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c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. • 

H.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shall continue to be responsible for secure delivery of the 
vaccine to its fmal destination as identified on this contract. 

11.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Modema, US, Inc.'s registration in the System for Award Management. the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Modema US, Inc. as a counterparty instead 
of Modema TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Modema US. Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

H.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate roduction of the mRNA-1273 vaccine. 

wi the Option 1 penod via a Mo cation to the contract. these man awing s ots are 
success lily us ed, above what was projected by Modema 
and assumed within the price per dose for the doses of mRNA-1273vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Modema agree to the following: 

1. If the Government exercises Option 2 (NLT 15 May): 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for production in the Option 2 period. Modema agrees to credit the Government for 

and for . In no case shall the number of 
drug product manufacturing slots credited exceed number of successfully accelerated drug product 
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manufacturing fills under the Base Period and Option 1. It is understood that Modema will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Modema is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots. 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.)Modema shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor, 
The basis of the cancellation. and 
Cancellation fees incurred. 

2.) Modema shall reduce credits to the USG under paragraph 2a) of this clause, IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from fmal payments under the contract. 

11.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 

Modema confirms that it will provide the USG with the first 300M doses manufactured within its US-based supply 
chain prior to sale or export, with the exception of doses required for clinical studies. The delivery schedule 
assumes that Modema will work to further maximize fill/finish capacity by working with the FDA to increase fill 
volumes, thus enabling extraction of additional doses from each vial delivered. Both parties acknowledge that 
resulting revisions to future accounting, invoicing, acceptance and delivery of doses subject to the revised label will 
be implemented via a subsequent modification. 

11.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLINs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273. Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG. at its discretion, without further obligation of either party with regard 



Specific to CLINs 3001 and 4001. Moderna will deliver to the Government 

• 
In order to facilitate projections and invoicing, the Government shall 
to provide to Moderna (1) actual quantities of Modema 
period; (2) actual quantities of Moderna 
number o 
be provided 

For each 8.0mL fill volume 1600mc• vial of vaccine shi ed with 

rovide or direct a third party 
with 8.0mL vials during the reporting 

vials during the reporting period; and (3) the wit 
remaining in inventory an available for upcoming shipments. This information will 

at a frequency of at least twice monthly. 

Both parties acknowledge  that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the a eed a roach or 

urvoicm and countm doses toward Modema's delive re uirement. 

Speci ca ly or purposes o a wring to e sc e. u e 
e very tes set o in t s contract or e Base Penod, Option 1 and Option 2, schedule shall be deemed to have 

been met once doses are released by Moderna and are available for order. 

H.19 Product (as added via P00007) 
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to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. 

• mRNA-1273 Primary Series (0.2mg/mL, 100iig, 2-dose)  

(b) (4) 
All doses delivered in calendar ear 2021 will be delivered in multi-dose vials 
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The Government and Modema agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also agree on the following points specific to 
product ordering: 

k ) (4) 

(ID) (111) 
SECTION - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Pat3,e :-: Date 
Exhibit A CDRLs 15 11 Feb 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 _ , 23 July 2020 
Attachment 0002 Security Plan _ 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Model= h\el 15 July 2020 
Attachment 0004 Data Rights 3 7 August 2020 
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Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModemaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Modema Letter 1 3 September 2020 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00008  

OBLIGATION AMOUNT: $0.00 

a.The purpose of this modification (P00008) is to: 

- Add H.20 Donation of Excess Product and Exhibit B (Authority FAR 43.103(a)(3), Mutual Agreement of the 
Parties) 

b.This modification was requested by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remain unchanged. 

All other terms and conditions remain unchanged. Please see below for details. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

H.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 
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H.2 Substitution of Key Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

11.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 



W911QY20C0100 
P00008 

Page 4 of 12 

d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION H.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

H.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 
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Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diapiose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

H.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's mRNA-1273 COV1D Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

U.S Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HMS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19. 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4. 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together. the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's perfonnance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency, to the extent it is in accordance with Section DI of the PREP 
Act Declaration; and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 
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Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the IIFIS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of, any products or materials provided under this contract unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Modema prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 

11.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population. the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Modema gives written notice, required to be submitted to the Government , of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 
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(-lir) any filing that anticipates Federal bankruptcy protection; and 

b. Modema has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur, Modema, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive, nontransferable, irrevocable (except for cause), royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modema Background Patent, Copyright. 
other Modema Intellectual Property, Modema Know-How. Moderna Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Modema related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. • 

H.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shall continue to be responsible for secure delivery of the 
vaccine to its final destination as identified on this contract. 

H.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

H.14 Novation 

Upon Modema, US, Inc.'s registration in the System for Award Management, the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Modema US, Inc. as a counterparty instead 
of Modema TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Modema US, Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

H.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate production of the mRNA-1273 vaccine, 
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within the Option 1 period via a Modification to the contract. If these manufacturing slots are 
successfully utilized, above what was projected by Modema 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option I periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Modema agree to the following: 

1. If the Government exercises Option 2 (NLT 15 May): 

a. Modema will reduce the cost of Option 2 by for each successfully accelerated drug product fill under 
the Base Period and for each successfully accelerated drug product 
fill under Option 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Moderna timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for production in the Option 2 period, Modema agrees to credit the Government for 

and for . In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Modema will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Modema is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.)Modema shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor. 
The basis of the cancellation. and 
Cancellation fees incurred. 

2.) Modema shall reduce credits to the USG under paragraph 2a) of this clause, IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit qhall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

E.16 DeliverT Schedule. as revised 11Feb2021 via modification P00004 

( ) 



and countm MVOIC111 

Both parties acknowledge that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the a ee a'roach or 
doses toward Modema's deliv uirement. 

(as added via P00007) 11.19 Product 

For each 8.0mL fill volume 1600mc vial of vaccine sin ed with 

Speci cally or purposes o adhering to the schedul 
wery tes set o a m contract enock Option 1 and Option 2, schedule shall be deemed to have 

been met once doses are released by Modema and are available for order. 
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(b) (4) 
Modema confirms that it will provide the USG with the first 300M doses manufactured within its US-based supply 
chain prior to sale or export, with the exception of doses required for clinical studies. The delivery schedule 
assumes that Modema will work to further maximize fill/finish capacity by working with the FDA to increase fill 
volumes, thus enabling extraction of additional doses from each vial delivered. Both parties acknowledge that 
resulting revisions to future accounting, invoicing, acceptance and delivery of doses subject to the revised label will 
be implemented via a subsequent modification. 

11.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLINs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273, Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG, at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. • 
In order to facilitate projections and invoicing, the Government shall provide or direct a third party 
to provide to Modema (1) actual quantities of Modema with 8.0mL vials during the reporting 
period; (2) actual quantities of Modema with 8.0mL vials during the reporting period; and (3) the 
number o MM remaining in inventory an available for upcoming shipments. This information will 
be provided to Modema at a frequency of at least twice monthly. 

Specific to CLINs 3001 and 4001. Modema will deliver to the Government 

mRNA-1 '771 Primary Series (ft2mImL 10O110 2-tinsel 

(b) (4) 
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All doses delivered in calendar ear 2021 will be delivered in multi-dose vials 

The Government and Modema agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also awe on the following points specific to 
product ordering: 

(b) (4) 

(b) (LI) 
11.20 Donation of Excess Product 
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a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall notify Contractor in writing nor to any vr000sed donation to a foreign nation or 
NGO, which notice will include 

b. Contractor must verify in writing that all of the requited conditions below are met before any such donation is 
made, 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for an donation. the Parties will 



W911QY20C0100 
P00008 

Page 12 of 12 

f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 1 16 June 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Moderna Excel 15 July 2020 
Attachment 0004 Data Ri hts 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModernaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00009  

OBLIGATION AMOUNT: $0.00 
a. The purpose of this modification (P00009) is to: 

- Update Exhibit B as outlined in clause H.20 with donation information for donation to 
Canada (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission 
requirements. 

c. The total contract value and total funded amount remains unchanged. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 1 16 June 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Modema Excel 15 July 2020 
Attachment 0004 Data Rights 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModemaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00010 

OBLIGATION AMOUNT: $0.00 
a. The purpose of this modification (P00010) is to: 

- Update Exhibit B as outlined in clause H.20 with donation information for donation to Taiwan 
(Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 
c. The total contract value and total funded amount remains unchanged. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 1 17 June 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Moderna Excel 15 July 2020 
Attachment 0004 Data Ri hts 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModernaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 



Attachment 0007 

Performance Based Payment (PBP) Milestone Schedule 

14 June 2021 

CLIN Milestone Severable / 

Cumulative 

Price Milestone Completion 

Verification Method 

0001 Capacity and Severable $601,400,000 Moderna shall provide: 

1001 Raw Material 

 

0) (4) 1) Written confirmation from the 

2001 Severable 

 

,ID) (4) CM0 network that sufficient 

3001 Reservation 

 

(b) (4) capacity has been reserved; and, 2) 

Written confirmation of reservation 
4001 

  

(b) (4) 
of sufficient raw materials along 

with a manufacturing schedule. 

 



Attachment 0008 

Performance Based Payment (PBP) Milestone Billing Plan 

14 June 2021 

Pages 16 



(ID) (4) 



(b) (II-) 



(b) (II-) 



(ID) (11) 



(ID) (4) 



(b) (4) 



(b) (4) 



(b) (4) 



(b) (4) 



(b) (4) 



(b) (II-) 





(10) (4) 



(b) (11) 



(ID) (II-) 



Exhibit B - Donation of Excess Product 

As of 16 June 2021 

Country Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 



Exhibit B - Donation of Excess 

Product As of 16 June 2021 

Exp Date Country Mod No Batch COVID Vaccine Type DS Source Fill Finish Site Dose Total 

Canada P00009 
mRNA-1273 

1,000,020 



Exhibit B - Donation of Excess Product 

As of 17 June 2021 

Recipient Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 

    

mRNA-1273 

   

Canada P00009 

       

1,000,020 

     

mRNA-1273 

    

Taiwan P00010 

       

960,680 

Taiwan 1 P00010 

   

mRNA-1273 

   

955,780 Op) (4 ) 

    

Taiwan P00010 

   

mRNA-1273 

   

333,620 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00011  

OBLIGATION AMOUNT: $0.00 
a. The purpose of this modification (P00011) is to: 

- Update language in H.16 to remove the requirement to deliver 300M doses prior to sale 

or export (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties). 

- Update Exhibit B as outlined in clause H.20 with donation information for multiple 

recipients identified within the past 10 business days (Authority FAR 43.103(a)(3), 
Mutual Agreement of the Parties). 

- Update language in H.20(d) to reflect current operating procedures (Authority FAR 
43.103(a)(3), Mutual Agreement of the Parties). 

b. The modification was requested by the program office to meet the Government's mission 

requirements. 

c. The total contract value and total funded amount remains unchanged. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

H.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills. experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

Name Title 



W911QY20C0100 
P00011 

Page 3 of 12 

H.2 Substitution of Key Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

11.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

H.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 
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c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 

d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION 11.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

H.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
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"applicant" are defmed or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 

Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

H.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's naRNA-1273 COVDD Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

U.S Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVIID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency, to the extent it is in accordance with Section HI of the PREP 
Act Declaration; and 
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(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 

Therefore. in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS. expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of. any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies. military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act. or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Modema prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 

11.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population. the Govenunent shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Modema gives written notice, required to be submitted to the Government 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options. other than as a result of clinical failure, or serious 
teclinical or safety reasons on 
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(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options. other than as a result of clinical failure, or 
serious technical or safety reasons; or 

(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Modema has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur. Modema. upon the request of the Govenunent. shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive. nontransferable, irrevocable (except for cause). royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modema Background Patent. Copyright, 
other Modema Intellectual Property, Modema Know-How. Modema Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Modema related to this product 
vaccine and any confirmatory instnunent pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. 

H.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the fmal government location. In these circumstances. the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shall continue to be responsible for secure deliveiy of the 
vaccine to its final destination as identified on this contract. 

H.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

H.14 Novation 

Upon Modema. US. Inc.'s registration in the System for Award Management. the Govenunent will, at the 
Contractor's request. complete a novation of this Contract to recognize Modema US. Inc. as a counterparty instead 
of Moderna TX. Inc. This novation will be completed through a modification executed by the Government that 
identifies Modema US. Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

H.15 Base & Option 1 Delivery Acceleration 
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In an effort to accelerate roduction of the mRNA-1273 vaccine, 

wit un tie Option 1 pens a via a Ms itt ication to t e contract. I t iese mann acturmg s ots are 
success It y uh above what was projected by Modema 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Govenunent is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production. the Government is entitled to an adjustment under the conditions outlined. The Govenunent 
and Modema agree to the following: 

1. If the Government exercises Option 2 (NLT 15 May): 

a. Modema will reduce the cost of 
the Base Period 
fill under Option 1  

non 2 b for each successfully accelerated drug product fill under 
for each successfully accelerated drug product 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. hi the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for production in the Option 2 period, Modema agrees to credit the Govenunent for 

and for . In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Modema will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Modema is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots. 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.) Modema shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor, 
ii.) The basis of the cancellation. and 

Cancellation fees incurred. 

2.) Modema shall reduce credits to the USG under paragraph 2a) of this clause. IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

H.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 



(as added via P00007) H.19 Product 

For each 8.0mL fill volume 1600mcg vial of vaccine slu ed with 

Both parties acknowledge that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the a• reed a roach or 

invoicing and countm doses toward Modema's delive re uirement. 

. Speci ica y or purposes o a ermg to tie sc e u 
e ivery • tes set tort i in t us contract tor t le Base Period. Option 1 and Option 2. schedule shall be deemed to have 

been met once doses are released by Modema and are available for order. 

Specific to CLINs 3001 and 4001. Modema will deliver to the Government 
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(b) 
lb) MN 

H.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CL1Ns prior to acceptance and delivery in 
full of the required quantities of mRNA-1273. Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG. at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. • 
In order to facilitate projections and invoicing, the Government shall provide or direct a third party 
to provide to Modema (1) actual quantities of Modema with 8.0mL vials during the reporting 
period; (2) actual quantities of Modema with i 8.0mL vials during the reporting period; and (3) the 
number of ii*M1 remaining in inventory an available for upcoming shipments. This information will 
be provided to Mo ema at a frequency of at least twice monthly. 

niRNA-1273 Primary Series (0.2me/mL. 100pg, 2-dose) 



All doses delivered in calendar ear 2021 will be delivered in multi-dose vials containin 6.3mL fill volume 
sufficient for 10 doses vial 

a pr uct to meet t e requirements o CLINs 3001 an 4001 wi continue to be 
e iver t e 6.3mL 1 vo ume 10-dose image. 
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The Government and Modema agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also agree on the following points specific to 
product ordering: 

H.20 Donation of Excess Product 



W911QY20C0100 
P00011 

Page!! of 12 

a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government. the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall notify Contractor in writing nor to any rovosed donation to a foreign nation or 
NGO, which notice will include 

b. Contractor must verify in writing that all of the required conditions below are met before any such donation is 
made, 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for an donation. the Parties will 
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f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 

(End of Summary of Changes) 



Exhibit B - Donation of Excess Product 

As of 1 July 2021 

DS Source 
NGO 

Facilitator 

(if applicable) 

o) (4 ) 

Fill Finish 

Site 
Dose Total 

1,000,020 

Batch Exp Date 
COVID Vaccine 

Type 

mRNA-1273 

mRNA-1273 

mRNA-1273 

mRNA-1273 

mRNA-1273 

mRNA-1273 

Country 

LL

L 

LL

L 

Canada 

Guatemala 

Guatemala 

Honduras 

Honduras 

Pakistan 

Pakistan 

P00011 

P00011 

P00011 

mRNA-1273 

mRNA-1273 

mRNA-1273 

Taiwan 

Taiwan 

Taiwan 

Honduras 

Mod No 

P00009 

P00010 

P00010 

P00011 

P00011 

P00011 

P00011 

P00040 

P00011 

COVAX 

COVAX 

COVAX 

COVAX 

COVAX 

[
[ 

C

[ 

C

C 

C

C 

960,680 

955,780 

333,620 

583,660 

1,293,300 

206,700 

475,500 

753,200 

271,300 

950,400 

1,127,700 



                    

       

mRNA-1273 

        

  

P00011 

      

COVAX 

   

 

Pakistan 

 

(b) (4 

   

(b) (4) 

   

237,600 

                 

      

mRNA-1273 

      

 

Pakistan P00011 

     

COVAX 

  

184,300 

             

         

COVAX 

   

 

Indonesia P00011 

        

334,180 

             

         

COVAX 

   

 

Indonesia P00011 

        

48,580 

                  

              

COVAX 

   

 

Indonesia P00011 

      

mRNA-1273 

      

637,560 

      

(b) 

     

        

COVAX 

   

 

Indonesia P00011 

       

646,100 

           

            

        

COVAX 

   

 

Indonesia P00011 

       

20,160 

           

            

        

COVAX 

   

 

Indonesia P00011 

       

1,313,480 

        

COVAX 

   

 

Bangladesh P00011 

       

1,552,000 

              

COVAX 

  

 

Bangladesh P00011 

      

mRNA-1273 

     

882,000 

            

               

                

                  

       

mRNA-1273 

      

         

COVAX 

   

 

Bangladesh P00011 

        

66,000 

                  

                  

       

mRNA-1273 

  

COVAX 

   

 

Bhutan P00011 

        

500,000 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00012  

OBLIGATION AMOUNT: $0.00 

a. The purpose of this modification (P00012) it to: 

- Update Exhibit B as outlined in clause 11.20 with donation information for multiple recipients identified with the 
past 7 business days (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties). 

b. The modification was required by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remains unchanged. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 3 13 July 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Moderna Excel 15 July 2020 
Attachment 0004 Data Ri hts 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 _ 
Attachment 0006 ModernaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 12 July 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 



Exhibit B - Donation of Excess Product 

As of 13 July 2021 

Country 

Canada 

Taiwan 

Taiwan 

Taiwan 

Guatemala 

Batch Exp Date 

(b) 
DS Source Fill Finish Site COVID Vaccine Type 

mRNA-1273 

mRNA-1273 

mRNA-1273 

mRNA-1273 

Dose Total 

1,000,020 

960,680 

955,780 

583,660 

1,293,300 

206,700 

475,500 

753,200 

271,300 

950,400 

1,127,700 

Mod No 

P00009 

P00010 

P00010 

P00011 

1208044 

mRNA-1273 

(b) (4) 

mRNA-1273 

mRNA-1273 

mRNA-1273 

]
] 

Guatemala 

Honduras 

Honduras 

Honduras 

Pakistan 

Pakistan 

P0004-1 

P00012 

P00012 

P00012 

P00011 

P00011 

mRNA 1273 

(b) (4) 

mRNA 1273 

(b) (4, 

mRNA-1273 

(b) (4) 



 

Pakistan P00011 [ i  I- 

 

mRNA-1273 
I b ) (4' 
'1/4 

I 237,600 ) (4 
) 

      

mRNA-1273 

 

I 184,300 

 

Pakistan P00011 [ 

       

mRNA-1273 

  

I 334,180 

 

Indonesia 
P00011 

    

Indonesia 
P00011 [ 

 

mRNA-1273 

 

I 48,580 

    

Indonesia 
P00011 [ 

 

mRNA-1273 

 

I 637,560 

    

Indonesia 
P00011 [ mRNA-1273 

  

I 646,100 

 

(h) (4) 

  

Indonesia 
P00011 [ 

 

mRNA-1273 

  

I 20,160 

    

Indonesia 
P00011 [ 

 

mRNA-1273 

 

I 1,313,480 

      

I 1,552,000 

 

mRNA-1273 

 

Bangladesh 
P00011 [ 

    

Bangladesh 
P00011 

 

mRNA-1273 

  

882,000 I 

   

Bangladesh 
P00011 [ mRNA-1273 

  

I 66,000 

 

(b) (4) 

  

Bhutan 
P00011 [ 

 

mRNA-1273 

  

I 500,000 

    

Haiti P00012 [ I 475,200 

 

mRNA-1273 

      

mRNA-1273 
I 24,800 

 

Haiti 
P00012 [ 



mRNA-1273 

mRNA-1273 

mRNA-1273 

[ 

i 

i 

997,920 

987,420 

14,700 

332,640 

Vietnam 
P00012 [ mRNA-1273 

I I I 
864,500 

Vietnam 

Indonesia (2) 

Indonesia (2) 

Fiji 

Sri Lanka 

Sri Lanka 

El Salvador 

802,900 

1,039,920 

460,180 

L150,080 

1,135,680 

364,420 

1,500,100 

Ukraine 

Ukraine 

Ukraine 

P00012 
Vietnam 

P00012 

P00012 

P00012 

I 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1 CONTRACT1D CODE PAGE OF PAGES 

1 I 14 

 

2 AlViENDMENTMODIFICATION NO 

P00013 

3 EFFECTIVE DATE 

30 Jul 2021 

4 REQUISTITONTURCHASE FtEQ NO 

SEE SCHEDULE 

5 PROJECT NO (Ifapplicable) 

 

6 ISSUED BY CODE W58P05 7 ADMINISTERED BY (If other than item 6) CODE S2206A 

 

DCMA BOSTON 
4E6 SUMMER STREET 
BOSTON MA 02210-2138 

 

ACC-APG- COVID RESPONSE - III58R/5 
6472 NTEGRITY COURT (BU LDING 4401) 
ABERDEEN PROVNG GROUND MD 210135-3013 

8. NAME AND ADDRE OF CONTRACTOR (No., Street, County, State and Zip Code) 
MODERNA US, NC. 

1 1111M i 3 
CAMBRIDGE MA (2138-3578 

 

9A. AMENDMENT OF SOLICITATION NO. 

  

9B.DATED (SEE ITEM 11) 

  

W6ei
li

/s69908X
i
tiONTRACT/ORDER NO. 

 

X 
10B. DATED (SEE ITEM 13) 
09-Aug-2020 

 

CODE 8F1TMO 'FACILITY CODE 
11. THIS ITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS 

 

The above numbered solicitation is amended as set fmth in Item 14 The hour and date specified for receipt ofOffer is extended, is not extended 

Offm 'mist acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe bllowing methods: 

(a) By convicting Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis ammiciment on each copy ofthe or submitted; 

 

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FORME RECEIPT OF OFFERS PRIOR TO ME HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change nay be made by telegram or letter, 
provided each telegram or letter makes rekrence to the solicitation and this amendment, and is received prior to the opening hour and date specified 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

  

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (*ecify authority) THE CHANCES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM 10A. 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00013  

OBLIGATION AMOUNT: $0.00 

a. The purpose of this modification (P00013) is to: 

- Update the Performance Base Payment Table in Section G and the associated Attachment 0008, Performance 

Base Payment Milestone Billing Plan (Authority FAR 52.232-16) 

- Update H.1 Key Personnel (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Update H.19 Product to reflect a change on the notification of product date for deliveries in September 

2021 through December 2021 (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Update Exhibit B as outlined in clause H.20 with donation information for multiple recipients identified within the 

past 7 business days (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remain unchanged. 

SECTION G - CONTRACT ADMINISTRATION DATA 

The following have been modified: 

G.1 GOVERNMENT CONTRACT ADMINISTRATION 

In no event shall any understanding or agreement, contract modification, change order, or other matter in deviation 
from the terms of this contract between the Contractor and a person other than the Contracting Officer be effective 
or binding upon the Government. All such actions must be formalized by a proper contractual document executed by 
the Contracting Officer. 

Procurin I Contractin , Officer: 

Joint COVID-19 Response Division 
US Army Contracting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

Contract Specialist: 
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Joint COVID-19 Response Division 
US Army Contracting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

G.2 GOVERNMENT TECHNICAL POINT OF CONTACT 

Biologist/Project Officer 
200 C Street, SW 
Washington, DC 20201 

G.3 CONTRACTOR'S CONTRACT ADMINISTRATION 

Mo 1 erna US, Inc. 
200 Technology SQ. 
Cambridge, MA 02139-3578 

G.4 PLACES OF PERFORMANCE 

Moderna US, Inc. 
200 Technology SQ. 
Cambridge, MA 02139-3578 

G.5 NOTIFICATION OF REVISIONS AND CHANGE 

Notification of revision or changes to names or email addresses will be provided by official correspondence from the 
PCO/ACO or office of the PCO/ACO in lieu of a contract modification. This does not apply to any such revisions or 
changes in the event this contract includes a key personnel clause. 

G.6 PERFORMANCE BASED PAYMENT 

Performance-based payments (PBP) are authorized under this contract in accordance with FAR 52.232-32. The 
contractor shall bill for the PBP upon achievement of the completion criteria identified in Attachment 0007, 
Performance-based Payment Milestone Table dated 4 May 2021. Upon achievement of the completion criteria, the 
contractor shall bill for the PBP for the base and each option IAW the following schedule: 

CLIN Period Amount 
0001AA BASE $90,210,000 
0001AB BASE $132,308,000 
0001AC BASE $180,420,000 
0001AD BASE $198,462,000 

TOTAL 

 

$601,400,000 
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Delivery Invoicing: PBPs are a type of contract financing and are recouped by the Government through deductions 
of payments otherwise due to the contractor for the partial or complete delivery of contract items. The deductions 
are made by applying a liquidation rate to the price of delivered contract items. Attachment 0008, Performance-
based Payment Milestone Billing Plan, identifies the contractor invoicing schedule for liquidation. The contractor 
shall submit all invoices IAW Attachment 0008. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

11.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

Name Title 

11.2 Substitution of Key Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 
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All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

H.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 

d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 
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"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION H.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

11.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 

Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
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contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

H.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's mRNA-1273 COVID Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

H.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HMS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countemteasures Against COV1D-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVED-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency, to the extent it is in accordance with Section III of the PREP 
Act Declaration; and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 

Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 
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The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Modema prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 

11.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COV1D-19 vaccine to protect the 
United States population, the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Modema gives written notice, required to be submitted to the Government , of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 

(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Modema has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 
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2. If both conditions listed in section 1 occur. Modema. upon the request of the Government shall provide the 
following items necessary for the Govenunent to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive. nontransferable. irrevocable (except for cause). royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modema Background Patent. Copyright. 
other Modema Intellectual Property, Modema Know-How. Modema Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine: 

b. necessary FDA regulatory filings or authorizations owned or controlled by Modema related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. • 

11.12 Transportation to Final Destination 

During the course of performance under this contract. the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances. the Government will accept FDP at 
the contractor facility (Origin). The contractor: however, shall continue to be responsible for secure delivery of the 
vaccine to its final destination as identified on this contract. 

11.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Modema, US. Inc.'s registration in the System for Award Management, the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Modema US, Inc. as a cotmterparty instead 
of Modema TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Modema US, Inc. as the contracting party for all purposes as if it had originally executed die Contract. 

11.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate roduction of the mRNA-1273 vaccine. 

wt no tie Option 1 pen via a M motion to e contract. I t iese mann actunng s ots are 
successfully utilized, above what was projected by Moderna 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Govenunent is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production. the Government is entitled to an adjustment under the conditions outlined. The Government 
and Modema agree to the following: 
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1. If the Goverrunent exercises Option 2 (NLT 15 May): 

a. Modema will reduce the cost of 
the Base Period 
fill under Option 1  

tion 2 b for each successfully accelerated drug product fill under 
for each successfully accelerated drug product 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for  production in the Option 2 period, Modema a ees to credit the Government for 

and for . In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Modema will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Modema is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.) Modema shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor. 
ii.) The basis of the cancellation. and 
iii.) Cancellation fees incurred. 

2.) Modema shall reduce credits to the USG under paragraph 2a) of this clause. IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from fmal payments under the contract. 

H.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 



For each 8.0mL fill volume 1600mc vial of vaccine shi ed with 
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H.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLINs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273. Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG. at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. • 

wit 
1*i= number o remaining m mventory an available for upcoming shipments. This information will 

be provide to Mo ema at a frequency of at least twice monthly. 

Both parties acknowledge that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivere In accor ce wit e a a. 'roac or 

invoicm and cournm doses toward Modema's deliv re uirement 

Speci ica y or purposes o a ering to t e Sc le u e 
e ivery • tes set ort m t s contract or t le Base Penod, Option 1 and Option 2, schedule shall be deemed to have 

been met once doses are released by Modema and are available for order. 

H.19 Product (as added via P00007) 

Specific to CLINs 3001 and 4001. Modema will deliver to the Government 

mRNA-1273 Primary Series (0.2mg/mL. 100ug. 2-dose) 

All doses delivered in calendar year 2021 will be delivered in multi-dose vials containing 6.3mL fill volume 
sufficient for 10 doses per vial 

In order to facilitate projections and invoicing. the Government shall 
to provide to Modema (1) actual quantities of Modema 
period; (2) actual uantities of Moder= 

rovide or direct a third party 
with 8.0mL vials during the reporting 

vials during the reporting period; and (3) the 
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all product to meet the requirements of CLINS 3001 and 4001 will continue to be 
delivered in the 6.3mL fill volume 10-dose image. 

The Government and Modema agree that total monthly delivery quantities for each of CLAN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also agree on the following points specific to 
product ordering: 

H.20 Donation of Excess Product 

a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall notify Contractor in writing prior to any proposed donation to a foreimi nation or 
NGO. which notice will include 
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b. Contractor must verify in writing, that all of the required conditions below are met before any such donation is 
made, 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for an donation, the Parties will 

f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 February 2021 
Exhibit B Donation of Excess Product 8 28 July 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Securi Plan 7 23 Jul 2020 
Attachment 0003 Dose Trackin Tern late Draft Modema Excel 15 Jul2020 
Attachment 0004 Data Rights 3 7 August 2020 
Attachment 0005 '-J I 1-1  ) 2 7 August 2020 
Attachment 0006 Modema 1 x, Inc. Back round Intellectual Prose 3 6 Au st 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 8 July 2021 
Attachment 0009 HRPAS Modema Letter 1 3 September 2020 

(End of Summary of Changes) 



Exhibit B - Donation of Excess Product 

As of 28 July 2021 

Country Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 

Canada P00009 [ 
  A 

 

mRNA-1273 

  

   .  b) (4  

    

4 
1,000,020 

Taiwan P00010 [ 

  

mRNA-1273 

  

) 

  

I  

   

I 960,680 

    

mRNA-1273 

   

Taiwan P00010 [ 

 

I  

   

I 955,780 

Taiwan P00010 [ 

I 

 

mRNA-1273 

  

583,660 

        

Honduras P00011 [ 

  

mRNA-1273 

    

I  

   

I 475,500 

Honduras P00011 [ 

  

mRNA-1273 

    

I  

   

I 753,200 

Honduras P00011 [ 

  

mRNA-1273 

    

I  

   

I 271,300 

Pakistan P00011 [ 
I  

 

mRNA-1273 

 

I 950,400 

   

Pakistan P00011 [ 
I  

 

mRNA-1273 

 

I 1,127,700 

   

Pakistan P00011 [ 

 

mRNA-1273 

 

237,600 

  

I  

 

I 

Pakistan P00011 [ 

 

I 

mRNA-1273 
I 184,300 
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Indonesia P00011 1 

  I) IL+ ) 

mRNA-1273  
I (b) (4

) 

I 

I 

I 

334,180 

 

(b) (4) 

 

Indonesia 
P00011 

 

mRNA-1273 

 

48,580 

     

637,560 

 

mRNA-1273 

 

Indonesia 
P00011 

   

Indonesia 
P00011 

  

mRNA-1273 

 

646,100 

   

Indonesia 
P00011 

  

mRNA-1273 

 

I 20,160 

 

(b) (4) 

 

Indonesia 
P 

00011  [ 

 

mRNA-1273  

 

I 1,313,480  

 

(b) (4) 

 

Bangladesh P00011 [ 

  

mRNA-1273 

 

I 1,552,000 

 

(b) (4) 

     

mRNA-1273 

 

I 882,000 Bangladesh 
P00011 [ 

 

(b) (4) 

     

mRNA-1273 

 

I 66,000 Bangladesh 
P00011 [ 

 

(b) (4) 

 

Bhutan 
P00011 [ 

  

mRNA-1273 

 

I 

I 

I 

500,000 

     

1,500,100 

 

mRNA-1273 

 

El Salvador P00012 [ 

 

(b) (4) 

 

Haiti 
P00012 [ 

  

nnRNA-1273 

 

475,200 

 

(b) (1- 

 

Haiti 
P 

00012  [ 

  

mRNA-1273  
I 24,800 

 

(b) (4) 

 

Ukraine 
P00012 [ 

  

mRNA-1273 
I 997,920 
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 (b) (4)1  

 

987,420 

 

P00012 

 

mRNA-1273 
Ukraine 

    

  P00012 

 

  
b), 

(4)  
mRNA-1273 

 

I 14,700 Ukraine 

  

I 

       

I 332,640 

 

P00012 

 

mRNA-1273 

 

Vietnam 

  

I  

  

P00012 

 

mRNA-1273 

 

I 864,500 Vietnam 

  

I  

 

Vietnam 
P00012 [ 

I 

mRNA-1273 

  

I 802,900 

 

(b) (4) 

 

Guatemala P00011 I [ 

 

mRNA-1273 

  

I 26,400 

 

ik (4) 

  

P00011 

  

mRNA-1273 

  

I 52,400 Guatemala 

 

[ I  D) (4) 

  

P00011 

  

mRNA-1273 

 

I 237,600 Guatemala 

 

[ I 

        

I 917,600 

 

P00011 

  

mRNA-1273 

 

Guatemala 

 

[ 

I 

   

P00011 

  

mRNA-1273 

  

I 266,000 Guatemala 

  

I 

        

I 477,260 

    

mRNA-1273 

 

Argentina P00013 [ 
I  (b) (4) 

  

P00013 

 

nnRNA-1273 

 

I 1,301,300 Argentina 

 

[ 

I (b) (1- 

  

P00013 

 

mRNA-1273 
I 959,140 Argentina 

 

[ I (b) (4) 

 

Argentina 
P00013 I [ mRNA-1273 

 

I 762,300 
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Indonesia (2) P00012 [ 

  

(L)) ( 

 

)1  1,039,920 

  

mRNA-1273 
b ) ( 

44)
 

   

Indonesia (2) 
P00012 

I 460,180 
k mRNA-1273 

      

I 150,080 

 

mRNA-1273 

 

Fiji 
P00012 

   

Sri Lanka 
P00012 [ 

 

mRNA-1273 

 

I 1,135,680 

   

Sri Lanka 
P00012 [ 

 

mRNA-1273 

 

I 364,420 

   

Bangladesh (2) 
P00013 [ 

 

mRNA-1273 

  

I 332,640 

 

mRNA-1273 

 

Bangladesh (2) 
P00013 [ 

I 332,640 

   

Bangladesh (2) 
P00013 [ 

 

mRNA-1273 

 

I 871,220 

     

I 47,880 

 

mRNA-1273 

 

Bangladesh (2) 
P00013 [ 

   

Bangladesh (2) 
P00013 [ mRNA-1273 

  

I 835,800 

  

Bangladesh (2) 
P00013 [ mRNA-1273 

  

I 204,960 

 

(b) (4) 

 

Bangladesh (2) 
P00013 [ 

 

mRNA-1273 

  

I 374,920 

   

El Salvador (2) 
P00013 [ 

51,380 I 

 

mRNA-1273 

     

mRNA-1273 
I 1,386,700 El Salvador (2) 

P00013 [ 
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El Salvador (2) 
P00013 

  

I —.., 

k 

62,020 

 

mRNA-1273 

   

Guatemala (2) 
P00013 k 

Li) 
k ' i mRNA-1273 

 

I 1,531,740 

 

I 

    

mRNA-1273 

  

I 1,346,800 
Guatemala (2) P00013 

 

I 

 

Guatemala (2) P00013 

I 

mRNA-1273 

  

I 97,300 

  

Guatemala (2) P00013 

I 

mRNA-1273 

  

I 24,220 

  

Honduras (2) P00013 

 

mRNA-1273 

  

I 983,080 

 

I 

 

Honduras (2) P00013 

 

mRNA-1273 

  

I 517,020 

 

I 

 

Vietnam P00013 
I 529,200 

 

mRNA-1273 

  

I 

 

Vietnam P00013 
I 1,188,880 

 

mRNA-1273 

  

I 

 

Vietnam P00013 

I 

mRNA-1273 

  

I 1,282,120 

  

Colombia P00013 

 

mRNA-1273 

  

I 1,252,720 

  

I    (b) (4) 

 

Colombia P00013 

 

mRNA-1273 

  

I 927,220 

 

I  

 

Colombia P00013 

 

mRNA-1273 

 

I 494,060 

 

I 

 

Colombia P00013 
I 570,780 

 

I 

mRNA-1273 
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Colombia P00013 [  

 

mRNA-1273  

(b) (4)  

 

255,220 1 

i I 

  

Pakistan (2)  1  U ) 
P00013 [ 

mRNA-1273 

 

997,920 

  

Pakistan (2) 
P00013 [ 

I 
812,700 

mRNA-1273 

   

Pakistan (2) 
P00013 [ 

I 

mRNA-1273 

 

661,360 

  

Pakistan (2) P00013 [ 

 

mRNA-1273 

  

528,080 

 

I  (b) (4) 

 

Tajikistan P00013 [ 

  

m RNA-1273 

  

668,780 

 

I  (b) (4) 

 

Tajikistan P00013 [ 

  

mRNA-1273 

  

704,200 

 

I (b) (4) 

 

Tajikistan P00013 [ 

  

m RNA-1273 

  

60,480 

 

I b) (4) 

     

mRNA-1273 

  

66,640 
Tajikistan P00013 [ 

 

I  ) (4) 

 

Philippines 
P00013 

_ 

  

 mRNA-1273 

  

140 

 

I 

    

332,640 

  

mRNA-1273 

 

Philippines P00013 

 

I  (b) (4) 

 

Philippines P00013 [ 

  

nnRNA-1273 

 

439,600 

 

I  
)) v 

 

Philippines P00013 [ 

  

mRNA-1273 

 

332,640 

 

I (b) (4) 

 

Philippines P00013 [ 

 

I 

mRNA-1273 
q.-.0 

/ fl 

 

105,700 
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Philippines P00013 [ i 0 mRNA-1273 

) 
4 

36,400 
) (4

.

)   

   

Philippines P00013 

[ 

 

mRNA-1273 

 

k 786,240 

       

mRNA-1273 

  

437,500 

 

Philippines P00013 

    

Philippines P00013 

 

mRNA-1273 

 

529,200 

    

Uzbekistan P00013 [ mRNA-1273 

  

120,400 

   

Uzbekistan P00013 [ mRNA-1273 

  

1,174,880 

 

(h )  (4) 

  

Uzbekistan P00013 [ 

 

mRNA-1273 

  

29,540 

    

Uzbekistan P00013 [ 

 

mRNA-1273 

 

148,260 

    

Uzbekistan P00013 [ 

 

mRNA-1273 

  

813,540 

    

Uzbekistan P00013 [ 

 

mRNA-1273 

  

27,020 

    

Uzbekistan P00013 [ 

 

mRNA-1273 

  

686,420 

  

(b) (4) 

  

Tunisia P00013 [ 

 

mRNA-1273 

  

997,920 

    

Tunisia P00013 [ 
2,100 

 

mRNA-1273 

      

mRNA-1273 
85,120 

 

Nigeria P00013 [ 
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332,640 
(b) (4) 

942,760 

450,380 

855,960 

788,200 

665,280 

212,380 

1,058,680 

332,640 

378,000 

1,398,040 

(b) 
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Nigeria 

Nigeria 

Nigeria 

Nigeria 

Nigeria 

Indonesia (3) 

Indonesia (3) 

Indonesia (3) 

Indonesia (3) 

P00013 

P00013 

P00013 

P00013 

P00013 

P00013 

P00013 

P00013 

P00013 

P00013 

P00013 

Nigeria 

Indonesia (3) 
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office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00014 

OBLIGATION AMOUNT: $0.00 

a. The purpose of this modification (P00014) is to: 

- Update H.19 Product to reflect a change on the notification of product date for deliveries in September 
2021 through December 2021 (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remain unchanged. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

11.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

Name Title 

H.2 Substitution of Key Personnel 
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The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

11.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 
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d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION H.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

H.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 
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Accordingly. the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request. and FDA to provide, assistance to expedite 
development of products to diagnose. treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such. the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

H.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Moderna's mRNA-1273 COVED Vaccine is unsuccessful in its bid to obtain EUA or FDA approval. the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C. the contractor shall submit a termination settlement proposal. IAW FAR 52.249-2. Termination for 
Convenience of the Govenunent (Fixed-Price). 

11.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C. Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e). as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency. to the extent it is in accordance with Section III of the PREP 
Act Declaration; and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 
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Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d). the Department of Defense contracting via assisted acquisition on behalf of the HHS. expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Modema prior to use and. if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 

11.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Govenunent's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population. the Govenunent shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Modema gives written notice, required to be submitted to the Government , of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options. other than as a result of clinical failure, or serious 
technical or safety reasons or: 

(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure. or 
serious technical or safety reasons: or 
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(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Modema has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur. Modem. upon the request of the Government. shall provide the 
following items necessary for the Govenunent to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive. nontransferable, irrevocable (except for cause). royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modema Background Patent. Copyright. 
other Modema Intellectual Property. Modema Know-How. Modema Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Modema related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased wider this contract. 

3. This remedy will remain available until the end of the contract. • 

H.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final goverimient location. In these circumstances. the Govenunent will accept FDP at 
the contractor facility (Origin). The contractor: however, shall continue to be responsible for secure deliveiy of the 
vaccine to its final destination as identified on this contract. 

11.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Modema, US, Inc.'s registration in the System for Award Management. the Government will, at the 
Contractor's request. complete a novation of this Contract to recognize Moderna US, Inc. as a counterparty instead 
of Modema TX. Inc. This novation will be completed through a modification executed by the Govermnent that 
identifies Modema US. Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

11.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate roduction of the mRNA-1273 vaccine, 

within the Option 1 period via a Modification to the contract. If these manufacturing slots are 
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successfully utilized, above what was projected by Moderna 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Govenunent is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production. the Government is entitled to an adjustment under the conditions outlined. The Government 
and Moderna agree to the following: 

1. If the Govenunent exercises Option 2 (NLT 15 May): 

a. Moderna will reduce the cost of 
the Base Period 
fill under Option 1  

tion 2 b for each successfully accelerated drug product fill under 
for each successfully accelerated drug product 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for production in the  Option 2 period, Moderna agrees to credit the Government for 

and111 forl hi no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Moderna will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Moderna is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Moderna shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.) Moderna shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor. 
ii.) The basis of the cancellation. and 
iii.) Cancellation fees incurred. 

2.) Moderna shall reduce credits to the USG under paragraph 2a) of this clause. IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

11.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 



(as added via P00007) 11.19 Product 

For each 8.0mL fill volume 1600mc vial of vaccine shi ed witl 

Both parties acknowledge that the delivery schedule is based on I 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the agreed a 

invoicing and count= doses toward Modema's delive re nirement. 
oach for 

Speci ica y for purposes of a. ering to t e sc e u e 
e ivery s .tes set o i in s s contract or e :ase enod, Option 1 and Option 2, schedule shall be deemed to have 

been met once doses are released by Modema and are available for order. 

Specific to CLINs 3001 and 4001. Modema will deliver to the Government 

mRNA-1273 Primary Series (0.2mg/mL, 100µg, 2-dose) 
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11.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLlisIs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273, Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG, at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. • 
In order to facilitate projections and invoicing, the Government shall provide or direct a third party 
to provide to Modema (1) actual quantities of Modema with 8.0mL vials during the reporting 
period; (2) actual quantities of Modema with 8.0mL vials during the reporting period; and (3) the 
number of remaining in inventory and available for upcoming shipments. This information will 
be provided to Modema at a frequency of at least twice monthly. 

All doses delivered in calendar year 2021 will be delivered in multi-dose vials containing 6.3mL fill volume 
sufficient for 10 doses per vial 
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all product to meet the requirements of CLINs 3001 and 4001 will continue to be 
elivered in the 6.3mL fill volume 10-dose image. 

The Government and Modema agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also agree on the following points specific to 
product ordering: 

11.20 Donation of Excess Product 

a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall notify Contractor in writing prior to any proposed donation to a foreign nation or  
NGO, which notice will include 
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b. Contractor must verify in writing that all of the required conditions below are met before any such donation is 
made, 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
infomiation necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for an donation, the Parties will 

f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 
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(End of Summary of Changes) 
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